
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-226-554

ContractorType:

Contractor Name: The River Project

Contractor Department:

Street Address: 11950 Ventura Boulevard, #9

Suite:

City: Studio City

State: CA Zip: 91604-    

Project Number: 04-226-554

Project Name: A Watershed Management Plan for 
Restoration Feasibility of the Tujunga 
Wash

Project 
Description:

The River project proposes to develop, through a stakeholder 
driven process, a comprehensive Watershed Management Plan 
for the Tujunga Wash, the largest subwatershed of the upper 
Los Angeles River Watershed.  The plan will be 
comprehensive in nature, use integrated problem solving, and 
incorporate adaptive management feedback opportunities as 
monitoring and additional data becomes available.  It will be 
integrated with the CALFED Watershed Program Principles 
and Desired Outcomes.  Project will address desire to mitigate 
our region’s impact on the water resources and ecological 
health of the Bay-Delta area.

Problem 
Statement:

The project consists of developing a Watershed 
Management Plan, a stakeholder-driven comprehensive 
plan to restore ecological health and improve water 
management for beneficial uses in the Tujunga Wash 
Watershed.  The WMP will focus upon water resources, 
water quality, land use (including forestland and urban 
uses), hydrology, habitat, sediment sources, and 
recreation. The WMP will be comprehensive in nature, 
use integrated problem solving, and incorporate adaptive 
management and feedback opportunities as monitoring 
and additional data becomes available.

Watershed: Multiple Watersheds

Outcomes: Long-term goals include a significant reduction of Bay-Delta 
drawndown, and a revitalized watershed with strategically 
located parks throughout underserved communities. The WMP 
will inspire the creation of systems and policies that will 
facilitate a regional implementation of similar efforts. When 
completed, the WMP will identify actions  throughout the 
project area, guide agencies and stakeholders in 
implementation of the WMP, and recommend project 
implementation priorities. It will be integrated with the 
CALFED Watershed Program Principles and Desired 
Outcomes.

Project Status: Active

Funding Source: Prop-13-III

Project Amount: $650,000

Grant Manager: M Jones

Melanie Winter

(818) 980-9660

winter@TheRiverProje

8189800700

Execution Date: 12/1/04 End Date:  3/31/08

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Match Amount:

Fund Summary

$650,000.00

$340,047.06 $93,013.92

Allocation

Used

Balance

Award Match

$309,952.94
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-226-554

Deliverables

Line Item Description

Due Receive

Task 
Completed

 Date

1.1 Initial Outreach

1.1.1 PAEP 3/20/05

1.1.2 Graphics, Large scale Watershed Images and Maps 3/20/05

1.1.3 Demographic Report 3/20/05

1.1.4 Outreach Materials 4/20/05 6/15/06 Yes

1.1.5 Distribution List 4/20/05

1.1.6 Newspaper Articles 4/20/05 6/15/06 Yes

1.1.7 Presentations List and Documentation 4/20/05 6/15/06 Yes

1.1.8 Crash Course Program, List of Attendees, Copies of Baseline Surveys 4/20/05

1.1.9 List of Interested Stakeholders 4/20/05

1.1.10 Address and Link to Project Website 4/20/05

1.2 Steering Committee Process

1.2.1 Lists of Steering and subset TAC Members, Roles & Responsibilities Document 4/20/05

1.2.2 Steering Committee Meeting Schedule, Ground Rules, Participation Agreements 4/20/05

1.2.3 Signed Participation Agreements, Workshop Agenda and Minutes 5/20/05 6/15/06 Yes

1.2.4.1 Quarterly Meeting Agendas and Minutes and Materials 6/20/05

1.2.5 Goals and Objectives Document 6/20/05

1.2.6.5 Quarterly Special Workshop Agendas and Minutes 9/20/05

1.3 Inventory of Existing Information

1.3.1 Documentation of Available Data with References and Citations 6/20/05

1.3.2 Tujunga Wash Geograghic Information System (GIS) Product, Weblink 7/20/05

1.3.3 List of Gaps and Recommendations 8/20/05

1.3.4 Draft State of the Watershed Report 9/20/05

1.3.5 Documentation Prioritizing Data Gaps to be Filled 9/20/05

1.4 Research, Modeling, and GIS

1.4.1 Aerial Photographs and Field Survey Summary Report 9/20/05

1.4.2 Existing Surface Water Model & Groundwater Model Report 9/20/05

1.4.3 Data Conversion & Clean Up Summary Report 9/20/05

1.4.4 Groundwater and Surface Water Linkages Summary Report 10/20/05

1.4.5 Sun Valley Runoff/Infiltration Model Description an Adaptation Summary Report 10/20/05

1.4.6 Modified Hydrologic/Hydraulic Model and Runoff Model Descriptions 11/20/05

1.4.7 Water Quality Assessment Model Selection and Rationale 11/20/05

1.4.8 Stormwater Permit and Monitoring Report Research Summary 1/20/06

1.4.9 Model Results for Existing Conditions and Description 1/20/06
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Project Summary: 04-226-554

Events

1.4.10 Alternative Descriptions 6/20/06

1.4.11 Model Results for Alternatives Showing Quantified Benefits Relative to the Bay-Delta Program with Metrics 9/20/06

1.5 Existing Conditions Report

1.5.1 Existing Conditions Analysis and Report 3/20/06

1.5.2 Summary Report of Feedback 4/20/06

1.5.3 ArcIMS-based Environmental Information Website Product 4/20/06

1.5.4 State of the Watershed Report on CD-ROM with Distribution List 5/20/06

1.6 Linking Assessment with Management Planning

1.6.1 Decision Support System (DSS) Criteria & Rules 4/20/06 6/15/06 Yes

1.6.2 Draft DSS Model Outputs 8/20/06

1.6.3 Summary Report of Feedback 9/20/06

1.7 Watershed U and Teacher Training

1.7.1.1 Watershed U Course Framework 4/20/06 6/15/06 Yes

1.7.1.2 Invitations, Flyers, Press Releases, News Articles 5/20/06 6/15/06 Yes

1.7.1.3 Course Materials, Pre-Workshop Survey 5/20/06 6/15/06 Yes

1.7.1.4 List of Course Participants, Interpolated Results of Pre- and Post- Workshop Surveys 7/20/06

1.7.2 K-12 Curriculum and Course Materials 7/20/06

1.7.3 List of Teacher Training Participants 10/20/06

1.8 Watershed Management Plan Development

1.8.1 WMP Framework 9/20/06

1.8.2 Draft WMP 1/20/07

1.8.3 Comments 3/20/07

1.8.4 Final Watershed Management Plan on CD-ROM with Didtribution List 4/20/07

1.9 Draft and Final Project Report

1.9.1 Draft Project Report 5/20/07

1.9.2 Final Project Report 6/20/07

5.0 Standard Requirements Certification Form

6.1 Monthly Progress Reports

6.2 Quarterly Expenditure/Invoice Projections

6.3 Grant Summary Form

6.4 Natural Resource Projects Inventory project survey form

6. Copy of final CEQA/NEPA documentation 1/20/05

22. Signed coversheets for all permits

Thursday, July 13, 2006 Page 3 of 4



California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 04-226-554

Status report

6/29/06

The purpose of this grant is for development of a watershed management plan for the upper Tujunga 
Wash.  Additionally the grant allows for development of a college level Watershed course.

The development of the watershed management plan is currently underway.  Models for the watershed are 
being developed.  

The college level course was offered last month at a community college and was well attended.

The program is on track and a final report is anticipated in the winter.

Type:

Date:

Subject:

Status:

Comments:
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